COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/02/2007

ESTIMATE SUMMARY 12:32:37
CONTID: C14811 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 14811-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 154.° DAYS TIME ALLOW: 697 CALENDAR DAYS
WADSWORTH BYPASS @ GRANDVIEW PERCENT TIME: 22.17 ORIG TIME ALLOW: 690 CALENDAR DAYS
PROJECT NO: STU M040-011
WADSWORTH BYPASS @ GRANDVIEW
NAME OF ROAD: 121A
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 04/30/2007 DATE TIME STARTED 10/02/2006
5670 FRANKLIN STREET DATE LET 08/03/2006 DATE WORK BEGAN 10/02/2006
DATE AWARDED 08/21/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/01/2006 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 10/02/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 19,096,813.40 PARTICIPATING $ 3,210,809.90 S 149,684.13
AWARD PROJECT AMT: ¢ 17,618,378.14 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 16.81% TOTAL EARNINGS 3,210,809.90 149,684.13
FUNDS AVAILABLE: $ 15,886,003.50 STOCKPILED MATERIALS 61,911.00 61,911.00
GROSS EARNINGS 3,272,720.90 211,595.13
TOTAL CLAIMS: $ 0.00 RETAINAGE -72,549.30 -4,490.53
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,200,171.60 207,104.60
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,200,171.60 207,104.60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 207,104.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14811-BID ESTIMATE RUN 05/02/2007
PROJECT: STU M040-011 ESTIMATE NO: 0007 12:32:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001 *CLEARING AND GRUBBING 3.600 3.600
ACRE 0.000 0.00
3,100.00000 3.600 11,160.00
0010 202-00001 REMOVAL OF STRUCTURE 25.000 11.000
EACH 0.000 0.00
90.00000 11.000 990.00
0015 202-00003 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0020 202-00010 *REMOVAL OF TREE 354.000 351.000
EACH 3.000 255.00
85.00000 354.000 30,090.00
0025 202-00019 *REMOVAL OF INLET 8.000 2.000
EACH 3.000 2,100.00
700.00000 5.000 3,500.00
0030 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.100
EACH 0.000 0.00
6,500.00000 0.100 650.00
0035 202-00027 *REMOVAL OF RIPRAP 404.000 68.000
SY 0.000 0.00
4.50000 68.000 306.00
0040 202-00035 *REMOVAL OF PIPE 3,345.000 179.000
LF 0.000 0.00
11.00000 179.000 1,969.00
0045 202-00037 *REMOVAL OF END SECTION 4.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0050 202-00080 REMOVAL OF GUARD POST 2.000 0.000
EACH 2.000 180.00
90.00000 2.000 180.00
0055 202-00090 REMOVAL OF DELINEATOR 2.000 2.000
EACH 0.000 0.00

8.00000 2.000 16.00
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PCN: 14811-BID ESTIMATE RUN 05/02/2007
PROJECT: STU M040-011 ESTIMATE NO: 0007 12:32:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00155 REMOVAL OF WALL 50.000 50.000
LF 0.000 0.00
20.00000 50.000 1,000.00
0065 202-00190 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 1,264.000 1,264.000
SY -205.000 -1,025.00
5.00000 1,059.000 5,295.00
0070 202-00200 *REMOVAL OF SIDEWALK 681.000 193.000
sy 274.000 1,644.00
6.00000 467.000 2,802.00
0075 202-00201 REMOVAL OF CURB 167.000 139.000
LF 0.000 0.00
2.50000 139.000 347.50
0080 202-00202 REMOVAL OF GUTTER 217.500 63.000
LF 0.000 0.00
4.00000 63.000 252.00
0085 202-00203 *REMOVAL OF CURB AND GUTTER 6,969.000 5,641.000
LF 0.000 0.00
3.50000 5,641.000 19,743.50
0090 202-00204 *REMOVAL OF CURB, GUTTER AND SIDEWALK 241.000 77.000
LF 85.000 297.50
3.50000 162.000 567.00
0095 202-00205 REMOVAL OF WHEEL STOP 22.000 22.000
EACH 0.000 0.00
15.00000 22.000 330.00
0100 202-00206 REMOVAL OF CONCRETE CURB RAMP 154.700 4.700
sy 22.000 264.00
12.00000 26.700 320.40
0105 202-00207 REMOVAL OF BRICK PAVERS 60.000 60.000
SY 0.000 0.00
10.00000 60.000 600.00
0110 202-00210 *REMOVAL OF CONCRETE PAVEMENT 544.000 457.000
sy 87.000 1,131.00

13.00000 544.000 7,072.00
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PCN: 14811-BID ESTIMATE RUN 05/02/2007
PROJECT: STU M040-011 ESTIMATE NO: 0007 12:32:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-00220 *REMOVAL OF ASPHALT MAT 21,103.400 3,747.000
SY 8,836.000 53,016.00
6.00000 12,583.000 75,498.00
0120 202-00250 *REMOVAL OF PAVEMENT MARKING 1,000.000 598.000
SF 0.000 0.00
2.00000 598.000 1,196.00
0125 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000
SY 0.000 0.00
65.00000 2.000 130.00
0130 202-00700 *REMOVAL OF LIGHT STANDARD 16.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0135 202-00810 *REMOVAL OF GROUND SIGN 27.000 6.000
EACH 0.000 0.00
20.00000 6.000 120.00
0140 202-00821 *REMOVAL OF SIGN PANEL 9.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0145 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
L s 0.000 0.00
2,750.00000 1.000 2,750.00
0150 202-01000 *REMOVAL OF FENCE 598.000 431.000
LF 0.000 0.00
5.85000 431.000 2,521.35
0155 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,138.000 1,138.000
LF 0.000 0.00
3.10000 1,138.000 3,527.80
0160 202-01300 *REMOVAL OF END ANCHORAGE 6.000 6.000
EACH 0.000 0.00
185.00000 6.000 1,110.00
0165 202-04005 CLEAN VALVE BOX 2.000 0.000
EACH 0.000 0.00

75.00000 0.000 0.00
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PCN: 14811-BID ESTIMATE RUN 05/02/2007
PROJECT: STU M040-011 ESTIMATE NO: 0007 12:32:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 202-04100 *ABANDON WELL 9.000 8.000
EACH 0.000 0.00
1,200.00000 8.000 9,600.00
0175 202-04300 *REMOVAL OF UNDERGROUND STORAGE TANK 3.000 3.000
EACH 0.000 0.00
6,285.00000 3.000 18,855.00
0180 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 115,578.000 10,415.630
cy 4,000.000 36,000.00
9.00000 14,415.630 129,740.67
0185 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 37,757.000 31,500.000
cY 0.000 0.00
15.00000 31,500.000 472,500.00
0190 203-00100 *MUCK EXCAVATION 20,903.000 2,474.000
cy 0.000 0.00
14.00000 2,474.000 34,636.00
0195 203-00910 *CONTAMINATED SOIL EXCAVATION AND DISPOSAL (OFF-SITE) 4,023.000 4,023.000
cy 0.000 0.00
14.00000 4,023.000 56,322.00
0200 203-01100 PROOF ROLLING 50.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0205 203-01500 BLADING 150.000 32.251
HOUR 0.000 0.00
90.00000 32.251 2,902.59
0210 203-01550 DOZING 50.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0215 203-01597 *POTHOLING 50.000 10.000
HOUR 0.000 0.00
190.00000 10.000 1,900.00
0220 203-01622 SWEEPING (WITH PICKUP BROOM) 25.000 16.000
HOUR 3.500 437.50

125.00000 19.500 2,437.50
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PCN: 14811-BID ESTIMATE RUN 05/02/2007
PROJECT: STU M040-011 ESTIMATE NO: 0007 12:32:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 203-02330 LABORER 50.000 0.000
HOUR 0.000 0.00
30.00000 0.000 0.00
0230 206-00000 *STRUCTURE EXCAVATION 898.000 0.000
cY 0.000 0.00
7.50000 0.000 0.00
0231 206-00360 MECHANICAL REINFORCEMENT OF SOIL MECHANICAL 1,933.000 1,933.000
REINFORCEMENT OF SOIL (SPECIAL)
cy 0.000 0.00
25.52000 1,933.000 49,330.16
0235 207-00405 TOPSOIL (SPECIAL) 2,214.000 0.000
cY 0.000 0.00
25.00000 0.000 0.00
0240 208-00005 EROSION LOG 2,000.000 530.000
LF 0.000 0.00
6.00000 530.000 3,180.00
0245 208-00011 EROSION BALES (WEED FREE) 500.000 44.000
EACH 0.000 0.00
15.00000 44.000 660.00
0250 208-00020 SILT FENCE 12,000.000 2,909.000
LF 620.000 1,395.00
2.25000 3,529.000 7,940.25
0255 208-00040 CHECK DAM 14.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0260 208-00045 CONCRETE WASHOUT STRUCTURE 10.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
0265 208-00050 STORM DRAIN INLET PROTECTION 75.000 17.000
EACH 4.000 1,100.00
275.00000 21.000 5,775.00
0270 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 4.000
EACH 0.000 0.00
1,200.00000 4.000 4,800.00
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PCN: 14811-BID ESTIMATE RUN 05/02/2007
PROJECT : STU M040-011 ESTIMATE NO: 0007 12:32:37
CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 .200
L S .000 0.00
6,000.00000 200 1,200.00
0280 208-00200 EROSION CONTROL SUPERVISOR 1.000 .250
L S .040 1,000.00
25,000.00000 .290 7,250.00
0285 208-00300 TEMPORARY BERMS 2,500.000 .000
LF .000 0.00
1.25000 .000 0.00
0290 210-00001 RESET STRUCTURE 1.000 .000
EACH .000 0.00
650.00000 .000 0.00
0295 210-00810 *RESET GROUND SIGN 5.500 .500
EACH .000 90.00
90.00000 .500 495.00
0300 210-00815 *RESET SIGN PANEL 1.000 .000
EACH .000 0.00
25.00000 .000 25.00
0305 210-00831 *RESET TRAFFIC SIGNAL HEAD 21.000 .000
EACH .000 0.00
128.00000 000 0.00
0310 210-04010 ADJUST MANHOLE 2.000 .000
EACH .000 0.00
500.00000 .000 0.00
0315 210-04015 MODIFY MANHOLE 8.000 .000
EACH .000 0.00
1,500.00000 .000 6,000.00
0320 210-04016 MODIFY MANHOLE (SPECIAL) 2.000 .000
EACH .000 0.00
1,300.00000 .000 0.00
0325 210-04020 MODIFY INLET 1.000 000
EACH .000 0.00
1,200.00000 .000 1,200.00
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PCN: 14811-BID ESTIMATE RUN 05/02/2007
PROJECT: STU M040-011 ESTIMATE NO: 0007 12:32:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 210-04050 ADJUST VALVE BOX 2.000 0.000
EACH 0.000 0.00
225.00000 0.000 0.00
0335 212-00006 *SEEDING (NATIVE) 4.100 0.100
ACRE 0.000 0.00
1,190.00000 0.100 119.00
0336 212-00006 SEEDING (NATIVE) SEEDING (NATIVE) (SPECIAL) 2.918 0.918
ACRE 0.000 0.00
4,550.50000 0.918 4,177.36
0340 212-00032 *SOIL CONDITIONING 4.100 0.000
ACRE 0.000 0.00
1,750.00000 0.000 0.00
0345 213-00003 *MULCHING (WEED FREE) 4.100 0.000
ACRE 0.000 0.00
2,100.00000 0.000 0.00
0350 213-00061 *MULCH TACKIFIER 820.000 720.000
1B 0.000 0.00
0.91000 720.000 655.20
0355 216-00037 *SOIL RETENTION BLANKET (COCONUT) 17,495.000 479.000
sy 0.000 0.00
1.52000 479.000 728.08
0356 213-00100 SOIL BINDER FLEXTERRA SOIL BINDER 2.918 0.918
ACRE 0.000 0.00
7,358.26000 0.918 6,754.88
0360 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.750
LS 0.000 0.00
5,200.00000 0.750 3,900.00
0361 210-04051 ADJUST VALVE BOX (SPECIAL) 1.000 1.000
EACH 0.000 0.00
705.29000 1.000 705.29
0365 250-00050 *MONITORING TECHNICIAN 370.000 7.500
HOUR 0.000 0.00

37.50000 7.500 281.25
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PROJECT: STU M040-011 ESTIMATE NO: 0007 12:32:37

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0370 250-00110 *HEALTH AND SAFETY OFFICER 24.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0375 250-00120 *MATERIAL SAMPLING AND DELIVERY 74.000 28.000
EACH 2.000 100.00
50.00000 30.000 1,500.00
0380 250-00230 *TRAP AND TREAT BOS-200, GYPSUM DRY WEIGHT 4,500.000 4,500.000
1B 0.000 0.00
4.45000 4,500.000 20,025.00
0385 250-00240 *SUBSURFACE BIOENHANCEMENT INJECTION 140.000 140.000
EACH 0.000 0.00
287.00000 140.000 40,180.00
0390 250-00300 *WATER TREATMENT SYSTEM 1.000 0.000
EACH 0.000 0.00
24,000.00000 0.000 0.00
0395 250-00310 *WATER TREATMENT 30.500 30.500
MGAL 0.000 0.00
668.00000 30.500 20,374.00
0400 304-06007 AGGREGATE BASE COURSE (CLASS 6) 3,567.300 0.000
cy 0.000 0.00
27.00000 0.000 0.00
0405 304-06008 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 200.000 0.000
cY 0.000 0.00
12.00000 0.000 0.00
0410 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 750.000 232.470
TON 62.440 6,930.84
111.00000 294.910 32,735.01
0415 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 8,567.200 0.000
TON 0.000 0.00
55.00000 0.000 0.00
0420 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 2,354.500 0.000
TON 0.000 0.00
63.40000 0.000 0.00
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0425 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,195.700 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0430 412-01100 CONCRETE PAVEMENT (11 INCH) 94.200 0.000
Sy 0.000 0.00
100.00000 0.000 0.00
0435 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 105.000 64.000
sy 0.000 0.00
3.50000 64.000 224.00
0440 506-00212 RIPRAP (12 INCH) 571.000 371.000
cY 0.000 0.00
40.00000 371.000 14,840.00
0445 507-00000 CONCRETE SLOPE AND DITCH PAVING 25.000 0.000
cy 0.000 0.00
300.00000 0.000 0.00
0450 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 296.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
0455 601-01000 CONCRETE CLASS B 6.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
0460 601-03020 CONCRETE CLASS D (MISCELLANEOUS) 13.600 1.000
cY 9.100 3,185.00
350.00000 10.100 3,535.00
0465 601-03040 CONCRETE CLASS D (BRIDGE) 54.000 0.000
cy 0.000 0.00
450.00000 0.000 0.00
0470 602-00020 *REINFORCING STEEL (EPOXY COATED) 5,454.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
0475 603-01155 15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 500.000 420.000
LF 0.000 0.00

41.00000 420.000 17,220.00
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0480 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,567.000 277.000
LF 0.000 0.00
49.00000 277.000 13,573.00
0485 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 241.000 189.000
LF 0.000 0.00
61.00000 189.000 11,529.00
0490 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 229.000 124.000
LF 0.000 0.00
106.00000 124.000 13,144.00
0495 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 278.000 278.000
LF 0.000 0.00
99.00000 278.000 27,522.00
0500 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 21.000 0.000
LF 0.000 0.00
178.00000 0.000 0.00
0505 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0510 603-05036 36 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0515 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 118.000 0.000
LF 0.000 0.00
900.00000 0.000 0.00
0516 603-07360 36 INCH REINFORCED CONCRETE PIPE (JACKED) 114.000 114.000
LF 0.000 0.00
1,123.10000 114.000 128,033.40
0520 604-00305 *INLET TYPE C (5 FOOT) 3.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0525 604-00310 *INLET TYPE C (10 FOOT) 2.000 1.000
EACH 0.000 0.00

2,700.00000 1.000 2,700.00
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0530 604-00510 *INLET TYPE D (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0535 604-00550 *INLET TYPE D (SPECIAL) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0540 604-16050 *INLET TYPE 16 (SINGLE) (SPECIAL) 2.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0545 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
2,500.00000 0.000 0.00
0550 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 0.000
EACH 0.000 0.00
3,900.00000 0.000 0.00
0555 604-19210 *INLET TYPE R L 10 (10 FOOT) 6.000 0.000
EACH 0.000 0.00
4,600.00000 0.000 0.00
0560 604-25005 *VANE GRATE INLET (5 FOOT) 4.000 0.000
EACH 0.000 0.00
2,400.00000 0.000 0.00
0565 604-30000 MANHOLE SLAB BASE (SPECIAL) 1.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0570 604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 2.000
EACH 0.000 0.00
1,800.00000 2.000 3,600.00
0575 604-30010 MANHOLE SLAB BASE (10 FOOT) 4.000 2.000
EACH 0.000 0.00
2,200.00000 2.000 4,400.00
0580 604-30015 MANHOLE SLAB BASE (15 FOOT) 3.000 3.000
EACH 0.000 0.00

3,100.00000 3.000 9,300.00
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0585 604-31010 MANHOLE BOX BASE (10 FOOT) 1.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0590 604-31020 MANHOLE BOX BASE (20 FOOT) 1.000 0.000
EACH 1.000 8,300.00
8,300.00000 1.000 8,300.00
0595 604-39005 MANHOLE SPECIAL (5 FOOT) 3.000 2.000
EACH 0.000 0.00
3,400.00000 2.000 6,800.00
0600 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 1,441.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0605 605-84000 SUBSURFACE DRAIN OUTLET 554.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0610 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 1,872.200 0.000
LF 0.000 0.00
37.00000 0.000 0.00
0615 606-11000 *BRIDGE RAIL TYPE 10 30.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0620 606-11030 *BRIDGE RAIL TYPE 10M 80.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0625 607-11455 *FENCE WOOD 126.000 0.000
LF 0.000 0.00
22.40000 0.000 0.00
0630 607-11580 *FENCE (TEMPORARY) 500.000 235.000
LF 0.000 0.00
3.35000 235.000 787.25
0635 607-11581 *FENCE (TEMPORARY) (SPECIAL) 400.000 200.000
LF 200.000 11,920.00

59.60000 400.000 23,840.00
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0640 607-53172 *FENCE CHAIN LINK (72 INCH) 1,161.000 861.000
LF 0.000 0.00
6.55000 861.000 5,639.55
0645 608-00006 CONCRETE SIDEWALK (6 INCH) 4,166.300 0.000
SY 0.000 0.00
33.00000 0.000 0.00
0650 608-00010 CONCRETE CURB RAMP 138.000 0.000
sy 0.000 0.00
85.00000 0.000 0.00
0655 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 4,000.400 0.000
LF 0.000 0.00
9.50000 0.000 0.00
0660 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 3,259.400 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0665 609-24002 GUTTER TYPE 2 (2 FOOT) 106.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0670 609-24004 GUTTER TYPE 2 (4 FOOT) 47.000 0.000
LF 0.000 0.00
31.00000 0.000 0.00
0671 609-60011 CURB TYPE 6 (SECTION M) 662.000 662.000
LF 0.000 0.00
10.00000 662.000 6,620.00
0675 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 15,713.600 0.000
SF 0.000 0.00
9.50000 0.000 0.00
0680 613-00200 *2 INCH ELECTRICAL CONDUIT 3,020.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0685 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 300.000 0.000
LF 0.000 0.00

12.00000 0.000 0.00
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0690 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,000.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0695 613-07023 *PULL BOX (24"X36"X24") 9.000 0.000
EACH 0.000 0.00
740.00000 0.000 0.00
0700 613-10000 *WIRING 0.500 0.000
LS 0.000 0.00
61,330.00000 0.000 0.00
0705 614-00011 *SIGN PANEL (CLASS I) 90.000 0.000
SF 0.000 0.00
11.93000 0.000 0.00
0710 614-00012 *SIGN PANEL (CLASS II) 25.000 0.000
SF 0.000 0.00
14.84000 0.000 0.00
0715 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 23.000 0.000
EACH 0.000 0.00
367.50000 0.000 0.00
0720 614-85115 IMPACT ATTENUATOR (QUADGUARD) 2.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0725 619-50640 8 INCH PLASTIC PIPE 190.000 90.000
LF 0.000 0.00
125.00000 90.000 11,250.00
0730 619-75064 8 INCH GATE VALVE 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0735 621-00450 *DETOUR PAVEMENT 12,730.000 12,730.000
Sy 0.000 0.00
28.50000 12,730.000 362,805.00
0740 622-00715 *MONITORING WELLS 100.000 0.000
LF 0.000 0.00

25.50000 0.000 0.00
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0745 622-04035 *WATER STORAGE FACILITY 1.000 0.000
LS 0.000 0.00
12,500.00000 0.000 0.00
0750 622-11100 *STORAGE BUILDING 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0755 623-09100 *SUBMERSIBLE PUMP (W/VALVING AND CONTROLS) 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0760 625-00000 CONSTRUCTION SURVEYING 1.000 0.250
LS 0.040 9,200.00
230,000.00000 0.290 66,700.00
0765 626-00000 *MOBILIZATION 1.000 0.500
LS 0.000 0.00
585,000.00000 0.500 792,500.00
0770 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.450
LS 0.000 0.00
7,000.00000 0.450 3,150.00
0775 627-00005 *EPOXY PAVEMENT MARKING 454.000 92.000
GAL 0.000 0.00
110.00000 92.000 10,120.00
0780 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 50.000 0.000
GAL 0.000 0.00
25.00000 0.000 0.00
0785 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 703.000 0.000
SF 0.000 0.00
10.00000 0.000 0.00
0790 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 122.500 107.000
(TYPE III)
SF 15.500 248.00
16.00000 122.500 1,960.00
0795 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 2,140.000 0.000
SF 0.000 0.00

11.00000 0.000 0.00
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0800 629-01001 SURVEY MONUMENT (TYPE 1) 30.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0805 629-01002 SURVEY MONUMENT (TYPE 2) 1.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0810 629-01003 SURVEY MONUMENT (TYPE 3) 1.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0815 629-01005 SURVEY MONUMENT (TYPE 5) 2.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0820 630-00000 *FLAGGING 2,500.000 1,482.000
HOUR 41.000 820.00
20.00000 1,523.000 30,460.00
0825 630-00004 TRAFFIC CONTROL VEHICLE 2.000 1.000
EACH -0.500 -2,250.00
4,500.00000 0.500 2,250.00
0830 630-00007 TRAFFIC CONTROL INSPECTION 300.000 73.000
DAY 16.000 2,400.00
150.00000 89.000 13,350.00
0835 630-00012 TRAFFIC CONTROL MANAGEMENT 390.000 102.000
DAY 19.000 8,360.00
440.00000 121.000 53,240.00
0840 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 500.000 15.000
HOUR -13.000 -390.00
30.00000 2.000 60.00
0845 630-80001 FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0850 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 30.000 6.500
EACH 0.000 0.00

250.00000 6.500 1,625.00
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0855 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 149.000 44.500
EACH 5.500 412.50
75.00000 50.000 3,750.00
0860 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 106.000 36.000
EACH 0.000 0.00
100.00000 36.000 3,600.00
0865 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 25.000 8.500
EACH 0.000 0.00
100.00000 8.500 850.00
0870 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 650.000 170.000
SF 72.000 1,440.00
20.00000 242.000 4,840.00
0875 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
12,000.00000 2.000 24,000.00
0880 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0885 630-80360 DRUM CHANNELIZING DEVICE 200.000 50.000
EACH 0.000 0.00
40.00000 50.000 2,000.00
0890 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 5,336.000 2,668.000
LF -536.000 -17,152.00
32.00000 2,132.000 68,224.00
0895 630-80380 TRAFFIC CONE 500.000 202.500
EACH 0.000 0.00
10.00000 202.500 2,025.00
0896 607-00005 END POST 4.000 4.000
EACH 0.000 0.00
120.12000 4.000 480.48
0897 607-00010 CORNER AND LINE BRACE POST 6.000 6.000
EACH 0.000 0.00
153.62000 6.000 921.72



CONTID: Cl4811 COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 14811-BID ESTIMATE RUN 05/02/2007
PROJECT: STU M040-011 ESTIMATE NO: 0007 12:32:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0900 630-85010 IMPACT ATTENUATOR (TEMPORARY) 8.000 4.000
EACH 0.000 0.00
6,000.00000 4.000 24,000.00
0901 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
3,899.00000 0.500 1,949.50
0905 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.000 0.00
20,000.00000 0.000 0.00
0910 700-70010 F/A MINOR CONTRACT REVISIONS (MCR AND MISC.) 1,000,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0915 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0920 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 35,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0925 700-70016 F/A FUEL COST ADJUSTMENT 150,000.000 -2,265.860
FA -764.500 -764.50
1.00000 -3,030.360 -3,030.36
0930 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0935 700-70021 F/A ON-THE-JOB TRAINEE 12,288.000 0.000
HOUR 126.000 126.00
1.00000 126.000 126.00
0940 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0945 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0950 700-70060 F/A ADJUST ADJUST UTILITIES 5,000.000 4,902.040
FA 0.000 0.00
1.00000 4,902.040 4,902.04
0955 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 5,000.000 3,879.510
FA 0.000 0.00
1.00000 3,879.510 3,879.51
0960 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70495 F/A ASBESTOS ABATEMENT WORK 25,000.000 0.000
FA 4,984.760 4,984.76
1.00000 4,984.760 4,984.76
0970 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 20,000.000 2,320.500
FA 0.000 0.00
1.00000 2,320.500 2,320.50
1316 625-00001 CONSTRUCTION SURVEYING (HOURLY) 93.000 93.000
HOUR 0.000 0.00
100.00000 93.000 9,300.00

CAT 0200 CURRENT AMT $ 9,320,759.76 $ 135,755.608$ 3,050,328.14
CAT NO0300 STR. E-16-WM (GRANDVIEW)

0980 206-00000 *STRUCTURE EXCAVATION 330.000 0.000
cY 0.000 0.00
7.50000 0.000 0.00
0985 206-00100 *STRUCTURE BACKFILL (CLASS 1) 279.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
0990 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 279.000 0.000
cY 0.000 0.00
16.00000 0.000 0.00
0995 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 84.000 0.000
TON 0.000 0.00

63.40000 0.000 0.00
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CAT NO0300 STR. E-16-WM (GRANDVIEW)

1000 503-00054 *DRILLED CAISSON (54 INCH) 64.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
1005 512-00118 BEARING DEVICE (SPECIAL) 8.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1010 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 154.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1015 515-00120 *WATERPROOFING (MEMBRANE) 521.000 0.000
SY 0.000 0.00
10.38000 0.000 0.00
1020 601-03025 CONCRETE CLASS D (MISCELLANEOUS) (COLORED) 2.500 0.000
cy 0.000 0.00
600.00000 0.000 0.00
1025 601-03040 CONCRETE CLASS D (BRIDGE) 273.000 0.000
cY 0.000 0.00
450.00000 0.000 0.00
1030 601-40301 *STRUCTURAL CONCRETE COATING 2,282.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1035 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,282.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1040 602-00020 *REINFORCING STEEL (EPOXY COATED) 71,185.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
1045 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 162.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
1050 618-00142 *PRESTRESSED CONCRETE I (BT42) 519.000 0.000
LF 0.000 0.00

140.00000 0.000 0.00
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CAT NOO0300 STR. E-16-WM (GRANDVIEW)
1050 MATERIAL ALLOWANCE DIAPHRAMS 0.000
EACH 7.000 2,695.00
385.00000 7.000 2,695.00
1055 619-10180 18 INCH WELDED STEEL PIPE 463.000 40.000
LF 0.000 0.00
141.00000 40.000 5,640.00
CAT 0300 CURRENT AMT 423,089.03 $ 2,695.00$ 8,335.00
CAT NOO0301 STR. E-16-WM & WN (ENHANCEMENTS)
1060 206-00000 *STRUCTURE EXCAVATION 363.000 0.000
cYy 0.000 0.00
7.50000 0.000 0.00
1065 206-00100 *STRUCTURE BACKFILL (CLASS 1) 308.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
1070 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 294.000 0.000
cYy 0.000 0.00
16.00000 0.000 0.00
1075 503-00048 *DRILLED CAISSON (48 INCH) 35.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
1080 503-00054 *DRILLED CAISSON (54 INCH) 64.000 0.000
LF 0.000 0.00
240.00000 0.000 0.00
1085 512-00118 BEARING DEVICE (SPECIAL) 12.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1090 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 154.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1095 515-00400 *CONCRETE SEALER 754.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
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CAT NO0301 STR. E-16-WM & WN (ENHANCEMENTS)

1100 601-03025 CONCRETE CLASS D (MISCELLANEOUS) (COLORED) 2.500 0.000
cy 0.000 0.00
600.00000 0.000 0.00
1105 601-03040 CONCRETE CLASS D (BRIDGE) 288.000 0.000
cY 0.000 0.00
450.00000 0.000 0.00
1110 601-40301 *STRUCTURAL CONCRETE COATING 2,410.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1115 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 2,410.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1120 602-00020 *REINFORCING STEEL (EPOXY COATED) 75,000.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
1125 618-00142 *PRESTRESSED CONCRETE I (BT42) 778.000 0.000
LF 0.000 0.00
140.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 389,379.00 $ 0.00$ 0.00

CAT NO0302 STR. E-16-WN (BNSF RAILROAD)

1130 206-00000 *STRUCTURE EXCAVATION 719.000 0.000
cY 0.000 0.00
7.50000 0.000 0.00
1135 206-00100 *STRUCTURE BACKFILL (CLASS 1) 245.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
1140 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 340.000 0.000
cY 0.000 0.00
16.00000 0.000 0.00
1145 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00

75,000.00000 0.000 0.00
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CAT NO0302 STR. E-16-WN (BNSF RAILROAD)
1150 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
75,000.00000 0.000 0.00
1155 206-01783 SHORING (AREA 3) 1.000 0.000
LS 0.000 0.00
75,000.00000 0.000 0.00
1160 503-00048 *DRILLED CAISSON (48 INCH) 320.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
1165 509-00001 STRUCTURAL STEEL (GALVANIZED) 4,788.000 0.000
1B 0.000 0.00
1.25000 0.000 0.00
1170 512-00118 BEARING DEVICE (SPECIAL) 16.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1175 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
8,000.00000 0.000 0.00
1180 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 262.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1185 517-00100 *WATERPROOFING (RAILROAD) 281.000 0.000
SY 0.000 0.00
101.05000 0.000 0.00
1190 518-00000 BRIDGE COMPRESSION JOINT SEALER 72.000 0.000
LF 0.000 0.00
120.00000 0.000 0.00
1195 601-03040 CONCRETE CLASS D (BRIDGE) 285.000 0.000
cY 0.000 0.00
450.00000 0.000 0.00
1200 601-40301 *STRUCTURAL CONCRETE COATING 5,063.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
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CAT NO0302 STR. E-16-WN (BNSF RAILROAD)

1205 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,063.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1210 602-00020 *REINFORCING STEEL (EPOXY COATED) 69,808.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
1215 618-00510 *PRESTRESSED CONCRETE I (SPECIAL) 524.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
CAT 0302 CURRENT AMT $ 728,587.10 $ 0.00$ 0.00

CAT NO0303 STR. WALL E-16-AZ (SH 121 E)

1220 206-00000 *STRUCTURE EXCAVATION 700.000 0.000
cy 0.000 0.00
7.50000 0.000 0.00
1225 206-00100 *STRUCTURE BACKFILL (CLASS 1) 297.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
1230 503-00200 *CAISSON (SPECIAL) 3,030.000 0.000
LF 0.000 0.00
430.00000 0.000 0.00
1235 504-04420 *PRECAST PANEL FACING 3,627.000 0.000
SF 0.000 0.00
29.00000 0.000 0.00
1240 601-03050 CONCRETE CLASS D (WALL) 257.200 0.000
cy 0.000 0.00
350.00000 0.000 0.00
1245 601-40301 *STRUCTURAL CONCRETE COATING 1,680.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1250 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,478.000 0.000
SF 0.000 0.00

2.40000 0.000 0.00
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CAT NO0303 STR. WALL E-16-AZ (SH 121 E)

1255 601-40400 *STRUCTURAL CONCRETE STAIN 422.000 0.000
SY 0.000 0.00
0.75000 0.000 0.00
1260 602-00020 *REINFORCING STEEL (EPOXY COATED) 28,063.000 0.000
LB 0.000 0.00
0.75000 0.000 0.00
CAT 0303 CURRENT AMT $ 1,543,668.95 $ 0.00$ 0.00

CAT NO0304 STR. WALL E-16-BA (SH 121 W)

1265 206-00000 *STRUCTURE EXCAVATION 633.000 0.000
cY 0.000 0.00
7.50000 0.000 0.00
1270 206-00100 *STRUCTURE BACKFILL (CLASS 1) 413.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
1275 503-00200 *CAISSON (SPECIAL) 3,162.000 0.000
LF 0.000 0.00
430.00000 0.000 0.00
1280 504-04420 *PRECAST PANEL FACING 3,682.000 0.000
SF 0.000 0.00
29.00000 0.000 0.00
1285 601-03050 CONCRETE CLASS D (WALL) 210.600 0.000
cY 0.000 0.00
350.00000 0.000 0.00
1290 601-40301 *STRUCTURAL CONCRETE COATING 1,175.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1295 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,856.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1300 601-40400 *STRUCTURAL CONCRETE STAIN 409.000 0.000
sy 0.000 0.00

0.75000 0.000 0.00
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CAT NO0304 STR. WALL E-16-BA (SH 121 W)

1305 602-00020 *REINFORCING STEEL (EPOXY COATED) 21,647.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
CAT 0304 CURRENT AMT $ 1,580,641.65 $ 0.00$ 0.00

CAT NO0305 RTD ABUTMENTS AND PIER

1310 206-00000 *STRUCTURE EXCAVATION 177.000 0.000
cy 0.000 0.00
7.50000 0.000 0.00
1315 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 110.000 0.000
cY 0.000 0.00
80.00000 0.000 0.00
1320 206-00100 *STRUCTURE BACKFILL (CLASS 1) 67.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
1325 503-00048 *DRILLED CAISSON (48 INCH) 280.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
CAT 0305 CURRENT AMT $ 58,866.50 $ 0.00$ 0.00

CAT NO0306 STR. WALL E-16-BB (SH 121 E)

1330 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,214.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
1335 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,839.000 0.000
cy 0.000 0.00
16.00000 0.000 0.00
1340 503-00200 *CAISSON (SPECIAL) 2,364.000 0.000
LF 0.000 0.00
430.00000 0.000 0.00
1345 504-04420 *PRECAST PANEL FACING 5,241.000 0.000
SF 0.000 0.00
29.00000 0.000 0.00
1350 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 757.000 0.000
LF 0.000 0.00

237.00000 0.000 0.00
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CAT NO0306 STR. WALL E-16-BB (SH 121 E)

1355 601-03050 CONCRETE CLASS D (WALL) 358.000 0.000
cy 0.000 0.00
350.00000 0.000 0.00
1360 601-40301 *STRUCTURAL CONCRETE COATING 3,328.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1365 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 8,566.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1370 601-40400 *STRUCTURAL CONCRETE STAIN 582.000 0.000
SY 0.000 0.00
0.75000 0.000 0.00
1375 602-00020 *REINFORCING STEEL (EPOXY COATED) 22,016.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
CAT 0306 CURRENT AMT $ 1,579,284.50 $ 0.00$ 0.00

CAT NO0307 STR. WALL E-16-BC (SH 121 W)

1380 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,116.000 0.000
cy 0.000 0.00
17.00000 0.000 0.00
1385 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,640.000 0.000
cY 0.000 0.00
16.00000 0.000 0.00
1390 503-00200 *CAISSON (SPECIAL) 2,041.000 0.000
LF 0.000 0.00
430.00000 0.000 0.00
1395 504-04420 *PRECAST PANEL FACING 4,709.000 0.000
SF 0.000 0.00
29.00000 0.000 0.00
1400 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 833.000 0.000
LF 0.000 0.00

237.00000 0.000 0.00
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CAT NO0307 STR. WALL E-16-BC (SH 121 W)

1405 601-03050 CONCRETE CLASS D (WALL) 394.500 0.000
cy 0.000 0.00
350.00000 0.000 0.00
1410 601-40301 *STRUCTURAL CONCRETE COATING 3,813.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1415 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 8,520.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1420 601-40400 *STRUCTURAL CONCRETE STAIN 523.000 0.000
SY 0.000 0.00
0.75000 0.000 0.00
1425 602-00020 *REINFORCING STEEL (EPOXY COATED) 24,111.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
CAT 0307 CURRENT AMT $ 1,452,538.35 $ 0.00$ 0.00

CAT NO0308 STR. WALL E-16-BD (SH 121 E)

1430 206-00000 *STRUCTURE EXCAVATION 165.000 165.000
cy 0.000 0.00
7.50000 165.000 1,237.50
1435 206-00100 *STRUCTURE BACKFILL (CLASS 1) 203.000 0.000
cY 203.000 3,451.00
17.00000 203.000 3,451.00
1440 514-00201 PEDESTRIAN RAILING (STEEL) (SPECIAL) 162.000 0.000
LF 0.000 0.00
237.00000 0.000 0.00
1445 518-00106 WATERSTOP (6 INCH) 7.000 0.000
LF 7.000 112.00
16.00000 7.000 112.00
1450 601-03050 CONCRETE CLASS D (WALL) 68.000 48.250
cy 17.265 6,042.75

350.00000 65.515 22,930.25
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CAT NO0308 STR. WALL E-16-BD (SH 121 E)
1455 601-40301 *STRUCTURAL CONCRETE COATING 661.000 0.000
SF 0.000 0.00
0.45000 0.000 0.00
1460 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 1,555.000 0.000
SF 0.000 0.00
2.40000 0.000 0.00
1465 601-40400 *STRUCTURAL CONCRETE STAIN 100.000 0.000
sy 0.000 0.00
0.75000 0.000 0.00
1470 602-00020 *REINFORCING STEEL (EPOXY COATED) 3,548.000 3,504.300
LB 43.700 32.78
0.75000 3,548.000 2,661.00
CAT 0308 CURRENT AMT 73,759.95 § 9,638.5353 30,391.75
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
1475 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
50,000.00000 1.000 50,000.00
1480 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
1485 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
CAT 0400 CURRENT AMT 103,000.00 $ 0.00s 103,000.00
CAT NO0600 ARCHITECTUAL ENHANCEMENTS
1490 207-00405 TOPSOIL (SPECIAL) 592.000 0.000
cYy 0.000 0.00
25.00000 0.000 0.00
1495 212-00006 *SEEDING (NATIVE) 1.020 0.000
ACRE 0.000 0.00
1,190.00000 0.000 0.00
1500 212-00032 *SOIL CONDITIONING 1.020 0.000
ACRE 0.000 0.00
1,750.00000 0.000 0.00




CONTID: Cl4811 COLORADO DEPARTMENT OF TRANSPORTATION Page 31

PCN: 14811-BID ESTIMATE RUN 05/02/2007
PROJECT: STU M040-011 ESTIMATE NO: 0007 12:32:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0600 ARCHITECTUAL ENHANCEMENTS

1505 212-00040 *SOIL PREPARATION (LAWN) 0.810 0.000
ACRE 0.000 0.00
2,100.00000 0.000 0.00
1510 212-00048 *SOIL PREPARATION (SPECIAL) 888.000 0.000
cy 0.000 0.00
12.00000 0.000 0.00
1515 212-00050 *S0D 35,445.000 0.000
SF 0.000 0.00
0.85000 0.000 0.00
1520 213-00000 *MULCHING 0.060 0.000
ACRE 0.000 0.00
1,600.00000 0.000 0.00
1525 213-00004  *MULCHING (WEED FREE STRAW) 1.020 0.000
ACRE 0.000 0.00
2,100.00000 0.000 0.00
1530 213-00005 *MULCHING (DECORATIVE) 780.000 0.000
CF 0.000 0.00
2.41000 0.000 0.00
1535 213-00008 *MULCHING (WOOD CHIP) 4,580.000 0.000
CF 0.000 0.00
2.97000 0.000 0.00
1540 213-00300  *CONCRETE LANDSCAPE BORDER 281.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1545 213-00440  *METAL LANDSCAPE BORDER (1/8X4 INCH) 3,135.000 0.000
LF 0.000 0.00
2.25000 0.000 0.00
1550 213-00500 TREE GRATE 6.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
1550 MATERIAL ALLOWANCE TREE GRATES HAMON 0.000
EACH 6.000 4,084.00

680.66667 6.000 4,084.00
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1555 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
114,291.00000 0.000 0.00
1560 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 43.000 0.000
EACH 0.000 0.00
415.00000 0.000 0.00
1565 214-00225 *DECIDUOUS TREE (2.5 INCH CALIPER) 36.000 0.000
EACH 0.000 0.00
540.00000 0.000 0.00
1570 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 385.000 0.000
EACH 0.000 0.00
44.00000 0.000 0.00
1575 214-00650 *EVERGREEN SHRUB (5 GALLON CONTAINER) 150.000 0.000
EACH 0.000 0.00
34.50000 0.000 0.00
1580 214-00805 *GROUND COVER VINES (2.25 INCH POTS) 318.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
1585 214-00910 *PERENNIALS (1 GALLON CONTAINER) 893.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
1590 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,535.000 0.000
cY 0.000 0.00
27.00000 0.000 0.00
1595 304-09020 PERMEABLE AGGREGATE BASE COURSE 13.000 0.000
TON 0.000 0.00
20.00000 0.000 0.00
1600 420-00131 GEOTEXTILE (SEPARATOR) (CLASS B) 41.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
1605 503-00048 *DRILLED CAISSON (48 INCH) 35.000 0.000
LF 0.000 0.00

170.00000 0.000 0.00
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1610 509-00010 *STRUCTURAL STEEL (SPECIAL) 600.000 0.000
1B 0.000 0.00
115.00000 0.000 0.00
1615 517-00000 *WATERPROOFING (ASPHALT) 1,580.000 0.000
SY 0.000 0.00
28.36000 0.000 0.00
1620 601-01000 CONCRETE CLASS B 106.000 0.000
cy 0.000 0.00
600.00000 0.000 0.00
1625 601-01050 CONCRETE CLASS B (WALL) 611.000 0.000
cY 0.000 0.00
350.00000 0.000 0.00
1630 601-03040 CONCRETE CLASS D (BRIDGE) 30.000 0.000
cy 0.000 0.00
450.00000 0.000 0.00
1635 601-40005 *CUT STONE VENEER 4,586.000 0.000
SF 0.000 0.00
39.00000 0.000 0.00
1640 602-00000 *REINFORCING STEEL 48,790.000 0.000
1B 0.000 0.00
0.65000 0.000 0.00
1645 602-00020 *REINFORCING STEEL (EPOXY COATED) 6,700.000 0.000
1B 0.000 0.00
0.75000 0.000 0.00
1650 605-01020 2 INCH HORIZONTAL DRAIN 49.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
1655 605-01030 3 INCH HORIZONTAL DRAIN 537.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
1660 605-83000 GEOCOMPOSITE DRAIN 890.000 0.000
sy 0.000 0.00

12.00000 0.000 0.00
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1665 608-00005 CONCRETE SIDEWALK (SPECIAL) 120.000 0.000
sy 0.000 0.00
65.00000 0.000 0.00
1670 608-00006 CONCRETE SIDEWALK (6 INCH) 566.000 0.000
SY 0.000 0.00
33.00000 0.000 0.00
1675 608-00012 CURB RAMP (SPECIAL) 18.000 0.000
sy 0.000 0.00
105.00000 0.000 0.00
1680 608-00070 INTERLOCKING PAVERS 5,980.000 0.000
SF 0.000 0.00
9.00000 0.000 0.00
1685 608-00350 CONCRETE SIDEWALK (COLORED) 52.000 0.000
sy 0.000 0.00
55.00000 0.000 0.00
1690 609-21022 CURB AND GUTTER TYPE 2 (SECTION II-B) (COLORED) 415.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
1695 610-00010 *MEDIAN COVER MATERIAL (DECORATIVE) 6,100.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1700 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 4,040.000 0.000
SF 0.000 0.00
9.50000 0.000 0.00
1705 613-00100 *1 INCH ELECTRICAL CONDUIT 1,000.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
1710 613-00402 *4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 940.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
1715 613-01100 *1 INCH ELECTRICAL CONDUIT (PLASTIC) 7,500.000 0.000
LF 0.000 0.00

3.00000 0.000 0.00
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1720 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 4,255.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
1725 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 940.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
1730 613-06000 *METER POLE 1.000 0.000
EACH 0.000 0.00
3,430.00000 0.000 0.00
1735 613-10000 *WIRING 0.500 0.000
LS 0.000 0.00
61,330.00000 0.000 0.00
1740 613-12000 *LUMINAIRE FLUORESCENT (TUNNEL) 50.000 0.000
EACH 0.000 0.00
830.00000 0.000 0.00
1745 613-15000 *FLOODLIGHT 24.000 0.000
EACH 0.000 0.00
945.00000 0.000 0.00
1750 613-15050 *SPOT LIGHT 8.000 0.000
EACH 0.000 0.00
918.00000 0.000 0.00
1755 613-15100 *RECESSED LIGHT 101.000 0.000
EACH 0.000 0.00
765.00000 0.000 0.00
1760 613-15200 *RECESSED LIGHT (SPECIAL) 4.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
1765 613-16010 *LIGHT STANDARD AND LUMINAIRE (DECORATIVE) 2.000 0.000
EACH 0.000 0.00
7,510.00000 0.000 0.00
1765 MATERIAL ALLOWANCE WL LIGHTS 0.000
EACH 2.000 2,843.00

1,421.50000 2.000 2,843.00
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1770 613-16025 *LUMINAIRE (SPECIAL) (LED) (STEP LIGHT) 135.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
1770 MATERIAL ALLOWANCE STEP LIGHT 0.000
EACH 135.000 6,940.00
51.40741 135.000 6,940.00
1775 613-30005 *LIGHT STANDARD AND LUMINAIRE (PEDESTRIAN) 12.000 0.000
EACH 0.000 0.00
4,240.00000 0.000 0.00
1775 MATERIAL ALLOWANCE XCEL LIGHTS 0.000
EACH 12.000 9,015.00
751.25000 12.000 9,015.00
1780 613-34400 *LIGHT STANDARD METAL (40 FOOT) 16.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
1780 MATERIAL ALLOWANCE LIGHT POLE 0.000
EACH 16.000 33,760.00
2,110.00000 16.000 33,760.00
1785 613-40010 *LIGHT STANDARD FOUNDATION 30.000 0.000
EACH 0.000 0.00
890.00000 0.000 0.00
1790 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00
11,440.00000 0.000 0.00
1795 613-50400 *LIGHT STANDARD TIMBER (TEMPORARY) 17.000 12.000
EACH 3.000 4,290.00
1,430.00000 15.000 21,450.00
1800 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 16.000 0.000
EACH 0.000 0.00
458.00000 0.000 0.00
1805 614-00035 SIGN PANEL (SPECIAL) 1,070.000 0.000
SF 0.000 0.00
75.00000 0.000 0.00
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1810 619-40120 *1-1/2 INCH COPPER PIPE 50.000 0.000
LF 0.000 0.00
21.67000 0.000 0.00
1815 619-50080 *1 INCH PLASTIC PIPE 12,227.000 0.000
LF 0.000 0.00
1.21000 0.000 0.00
1820 619-50100 *1-1/4 INCH PLASTIC PIPE 810.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
1825 619-50120 *1-1/2 INCH PLASTIC PIPE 900.000 0.000
LF 0.000 0.00
2.38000 0.000 0.00
1830 619-50160 *2 INCH PLASTIC PIPE 897.000 0.000
LF 0.000 0.00
3.52000 0.000 0.00
1835 621-00650 PEDESTRIAN STAIR STRUCTURE 1.000 0.000
LS 0.000 0.00
20,000.00000 0.000 0.00
1840 622-00150 PLANTER BOX 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1845 622-00250 BENCH 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1850 622-00350 TRASH RECEPTACLE 3.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
1850 MATERIAL ALLOWANCE TRASH RECEPTECLES 0.000
EACH 3.000 2,574.00
858.00000 3.000 2,574.00
1855 622-20100 *PRECAST COLORED CONCRETE CAP 702.000 0.000
LF 0.000 0.00

42.00000 0.000 0.00



CONTID: Cl4811 COLORADO DEPARTMENT OF TRANSPORTATION Page 38

PCN: 14811-BID ESTIMATE RUN 05/02/2007
PROJECT: STU M040-011 ESTIMATE NO: 0007 12:32:37
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0600 ARCHITECTUAL ENHANCEMENTS

1860 623-00156 *IRRIGATION BUBBLER 12.000 0.000
EACH 0.000 0.00
82.00000 0.000 0.00
1865 623-00162 *DRIP EMITTER TUBING 175.000 0.000
LF 0.000 0.00
1.36000 0.000 0.00
1870 623-00205 *4 INCH POP-UP SPRAY SPRINKLER 432.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
1875 623-00212 *12 INCH POP-UP SPRAY SPRINKLER 294.000 0.000
EACH 0.000 0.00
44.50000 0.000 0.00
1880 623-00332 *4 INCH POP-UP ROTARY SPRINKLER 57.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
1885 623-01712 *1-1/2 INCH BACKFLOW PREVENTER 2.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
1890 623-03108 *1 INCH AUTOMATIC CONTROL VALVE 30.000 0.000
EACH 0.000 0.00
180.00000 0.000 0.00
1895 623-03112 *1-1/2 INCH AUTOMATIC CONTROL VALVE 19.000 0.000
EACH 0.000 0.00
244.00000 0.000 0.00
1900 623-04000 *CONTROL WIRE 24 VOLT 14,750.000 0.000
LF 0.000 0.00
1.02000 0.000 0.00
1905 623-04008 *1 INCH QUICK-COUPLER VALVE 14.000 0.000
EACH 0.000 0.00
88.00000 0.000 0.00
1910 623-05012 *1-1/2 INCH GATE VALVE 2.000 0.000
EACH 0.000 0.00

53.00000 0.000 0.00
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0600 ARCHITECTUAL ENHANCEMENTS

1915 623-05016 *2 INCH GATE VALVE 5.000 0.000
EACH 0.000 0.00
81.00000 0.000 0.00
1920 623-07012 1-1/2 INCH WATER METER 2.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
1925 623-07600 *1-1/2 INCH FLOW SENSOR 2.000 0.000
EACH 0.000 0.00
166.00000 0.000 0.00
1930 623-07601 *1 INCH FLOW SENSOR 3.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
1935 623-08106 *6 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
481.00000 0.000 0.00
1940 623-08112 *12 STATION AUTOMATIC CONTROLLER 3.000 0.000
EACH 0.000 0.00
691.00000 0.000 0.00
1945 623-08116 *16 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
797.00000 0.000 0.00
1950 623-08308 *8 STATION AUTOMATIC CONTROLLER (INSTALL ONLY) 5.000 0.000
EACH 0.000 0.00
514.00000 0.000 0.00
CAT 0600 CURRENT AMT $ 1,843,238.61 $ 63,506.00 $ 80,666.00

PROJECT TOTAL CURRENT AMT $ 19,096,813.40 $ 211,595.133% 3,272,720.89



